
MODAPS  Production  Status

Loader Module Description X-Day
Days 2231224

MD0 Ll AlGeolocation
MD1 LIB & Cloud Mask Profiles
MDA1 L2 Atmosphere
MDA2 L3 Atmosphere Zonal
MDA3 L3 Atmosphere Daily
MDA4 L3 Atmosphere Weekly
MDA5 L3 Atmosphere Monthly

MDLI
MDL3
MDL4
MDLS
MDLIO
MDL12
MDL14

L2 Snow & Ice
L2 Land Aerosol & Surf. Reflec.

L2iL3 Land Surface Temp.
L2G & L3 Daily

L3iL4 8-Day Land
L3 16-Day Land
L3 32-Day Land

MD01
MD02
MD03
MD 04

L2 Oceans
L3 Oceans

L3 8-Day Oceans
L3 Oceans Daily

PGE17
PGEIS

Oceans Ancillary
Oceans Ancillary

Not Run
Run
Run
Run
Run

Not Run
Not Run

Run
Run

Not Run
Run

Partial Run
Not Run
Not Run

Run
Not Run
Not Run
Not Run

Run
Run

Present
Days 2231224 (& 1999 data)

Run
Updated & Run

Run
Updated & Run

Run
Run

Not Run

Run
Run
R u n

Updated & Run
Run

Not Run
Not Run

Run
Run

Not Run
Not Run

Run
Run



I MOSS-2WDay  Schedule

Jul II, ‘99 Jul25, ‘99 Aug 22, ‘99ID Task Name Duration Start Jun 27, ‘99

1 MOSS-2 27.96d 7/l/99 12:OO  AM b-

Aug 8, ‘99 Sep 5, ‘99

I I
I

I I

2 MOSS-2 Dry Run #1

3 Internal Test

2d 7/l /99 12:OO  AM

.3d 7/l 8/99 12:OO  AM

I 4 I MOSS-2 Dry Run #2 2d 7/21/99  12:06  AM
I

1 5 1 MOSS-2 Formal Test 1 2d 1 7/27/99  12:OO  AM 1

6 Synthetic Data Y-Day 42.96d 6/29/99  12:OO  AM +

7 Test Generator 16d 6/29/99 12:00 AM

8 Days 53-56 99 3d 7/l 5/99 12:32 AM

I g I Days ‘49-52 99
I 4 d  1 7123199

10 Send to GDAAC
I Id 1 7/27/99  12:08  AM 1

I ” I Days 57-64 99 I 12d 1 7/29/99  12:Ol  AM 1

12 Send to GDAAC Id 8/l O/99  12:25  AM

13 ORR Id 8/l O/99 12:00 AM

14 Y-Day 49.94d 7/29/99 12:OO AM

15
I

#l (53-56) Daily I 7d 1 7/29/99  12:00 AM )

16
I

#2 (53-56) 8-Day
I 5d 1 8/5/99  12:14 AM (

I I7 I #3 (49-52) Daily I 4 8/5/99  12:OO  AM 1

I I8 I #4 (49-56) 8-Day
I

8d 1 8/13/99  12:16  AM 1

I I9 I #5 (57-64) Daily
I

8d / 8/l 3/99  12:57  AM )

20 #6 (49-64) 8/16 Day 7d 8/21/99  1:13  AM

Date: 7/12/99  4:24 PM



MOSS-2WDay  Schedule

ID ( Task Name Duration Start Jun 27, ‘99 Jul 11, ‘99 Jul25, ‘99 Aug  8, ‘99 Aug 22, ‘99 Sep 5, ‘99

Repeat #3

Repeat #5

8d 9/l/99 12:00 AM

8d g/9/99  12:00 AM

23 GDAAC 15.994 9/l/99 12:OO AM

24 Send Days 49-52 8d 9/l /99 12:00 AM

Send Days 57-64 8d g/9/99 12:00 AM25

26 OPs 7x24h

Period 1

77.91 d

2d

7/l/99 12:OO AM

7/l/99 12:00 AM27

28
I

Period 2 (MOSS-2)
I

I’d
I

7/l 8/99  12:00 AM

29 1 Period 3 (Y-Day)
I

30d 7/29/99  12:00 AM

30 I Period 4 (Y-Day)
I

16d 9/l/99 12:00 AM

Project:
Date: 7/12/99  4:24 PM
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